

Addendum No. 1
City of Fort Pierre
2021 Curb Gutter and Sidewalk Project

Addendum Dated: 05/21/2021

This is addendum forms a part of the project Documents, Dated April 26, 2021, for the project referenced above and modifies as noted the original project documents. Acknowledgement of receipt of this addendum is required on the Bid Form. Failure to acknowledge this addendum on the Bid Form, may cause the bid to be disqualified.

This addendum includes the following:

Revised Bids Due date:

Bids will be received by the City of Fort Pierre Council (hereinafter called "OWNER" at the Office of the City of Fort Pierre Finance Officer until 3:00 PM CT, Tuesday, June 1, 2021 and then at said office publicly opened and read aloud.

Page 5 – Information for Bidders – 1st paragraph 2nd Line

Revise date of May 12, 2021 to **Tuesday June 1, 2021.**

Page 7 – Bid Form – 4th paragraph Revise Date to be Fully Completed to as follows:

Project 1 – South 2nd Street - Fully Completed on or Before July 1, 2021.

Project 3 – School Alley Project – Fully completed on or Before August 1, 2021

Project 2 – Rowe Lane – Fully completed on or Before September 1, 2021

Project 4 – North 7th Street – Fully Complete on or Before October 1, 2021.

Project 5 – Miscellaneous Repairs All Schedules – Fully Completed on or Before November 1, 2021

Page 7 -12 have been revised to reflect adjusted project quantities. Replacement Bid Form (pages 7-12) is attached.

End of Addendum

Richard A. Hahn PE
Public works Director
City of Fort Pierre

Attachment: New Bid Form

BID

Proposal of _____ (hereinafter called "BIDDER"), organized and existing under the laws of the State of _____, doing business as _____. To the City of Fort Pierre City Council (hereinafter called "OWNER").

* Insert "a Corporation", "a Partnership", or "an Individual", as applicable.

In compliance with your Advertisement for Bids, BIDDER hereby proposes to perform all WORK for the construction of the **"2021 CURB GUTTER AND SIDEWALK PROJECTS"** in strict accordance with the CONTRACT DOCUMENTS, within the time set forth therein, and at the prices stated below.

By submission of this BID, each BIDDER certifies and in the case of a joint Bid, each party thereto certifies as to his own organization, that this Bid has been arrived at independently, without consultation, communication, or agreement as to any matter relating to this Bid with any other BIDDER or with any competitor.

BIDDER hereby agrees to commence WORK under this contract on or before a date to be specified in the NOTICE TO PROCEED and to fully complete the PROJECTS as indicated below:

Project 1 – South 2nd Street - Fully Completed on or Before July 1, 2021.

Project 3 – School Alley Project – Fully completed on or Before August 1, 2021

Project 2 – Rowe Lane – Fully completed on or Before September 1, 2021

Project 4 – North 7th Street – Fully Complete on or Before October 1, 2021.

Project 5 – Miscellaneous Repairs All Schedules – Fully Completed on or Before November 1, 2021

BIDDER further agrees to pay as liquidated damages the sum of \$500.00 for each consecutive calendar day thereafter for each completion date.

BIDDER acknowledges receipt of the following addendums:

Addendum No. 1 Dated 05/21/2021

NOTE: BIDS will include sales tax and all other applicable taxes and fees.

BIDDER agrees to perform all the work described in the SPECIFICATIONS for the following unit prices:

Bidder is aware the City will select one contractor to perform all the selected projects for the 2021 Curb & Gutter and Sidewalk Projects.

BID SCHEDULE – 2021 CURB GUTTER AND SIDEWALK PROJECTS

PROJECT 1 – SOUTH 2ND STREET				
ITEM	QTY	UNIT	RATE	COST
MOBILIZATION	1.0	LS		
TRAFFIC CONTROL	1.0	LS		
CURB AND GUTTER B66	798.0	LF		
CURB AND GUTTER P6	223.0	LF		
CURB TAPER	85.0	LF		
DRIVEWAY APRON – 6"	123.9	SY		
FILLETS	105.7	SY		
VALLEY GUTTER	15.4	SY		
CURB RAMP	4	EA		
TYPE B FRAME AND GRATE F&I	1	EA		
TYPE C FRAME AND GRATE F&I	1	EA		

PROJECT TOTAL: _____

PROJECT 2 – ROWE LANE				
ITEM	QTY	UNIT	RATE	COST
MOBILIZATION	1.0	LS		
TRAFFIC CONTROL	1.0	LS		
CURB AND GUTTER B66	381	LF		
CURB AND GUTTER P6	370.0	LF		
CURB TAPER	90.0	LF		
DRIVEWAY APRON – 6"	205.6	SY		
FILLETS	136.2	SY		
VALLEY GUTTER	8.9	SY		

PROJECT TOTAL: _____

PROJECT 3 – SCHOOL ALLEY				
ITEM	QTY	UNIT	RATE	COST
MOBILIZATION	1.0	LS		
TRAFFIC CONTROL	1.0	LS		
CURB AND GUTTER B66	488.0	LF		
CURB AND GUTTER P6	160.0	LF		
CURB TAPER	50.0	LF		
DRIVEWAY APRON – 6"	88.9	SY		
CURB RAMP	1	EA		
VALLEY GUTTER	14.8	SY		

PROJECT TOTAL: _____

PROJECT 4 – North 7 th St.				
ITEM	QTY	UNIT	RATE	COST
MOBILIZATION	1.0	LS		
TRAFFIC CONTROL	1.0	LS		
CURB AND GUTTER B66	617.0	LF		
CURB AND GUTTER P6	93.0	LF		
CURB TAPER	30.0	LF		
DRIVEWAY APRON – 6"	5.0	SY		

PROJECT TOTAL: _____

PROJECT 5 – MISCELLANEOUS REPAIRS - SCHEDULE A				
ITEM	QTY	UNIT	RATE	COST
MOBILIZATION	1.0	LS		
TRAFFIC CONTROL	1.0	LS		
CURB AND GUTTER REMOVAL	568	LF		
CURB AND GUTTER REPLACEMENT	648	LF		
SIDEWALK REMOVAL	432	SF		
SIDEWALK REPLACEMENT	432	SF		
REPLACE TYPE B FRAME AND GRATE	3	EA		

PROJECT TOTAL: _____

PROJECT 5 – MISCELLANEOUS REPAIRS - SCHEDULE B				
ITEM	QTY	UNIT	RATE	COST
MOBILIZATION	1.0	LS		
TRAFFIC CONTROL	1.0	LS		
CURB AND GUTTER REMOVAL	755.0	LF		
CURB AND GUTTER REPLACEMENT	755.0	LF		
SIDEWALK REMOVAL	80.0	SF		
SIDEWALK REPLACEMENT	80.0	SF		

PROJECT TOTAL: _____

PROJECT 5 – MISCELLANEOUS REPAIRS - SCHEDULE C				
ITEM	QTY	UNIT	RATE	COST
MOBILIZATION	1.0	LS		
TRAFFIC CONTROL	1.0	LS		
CURB AND GUTTER REMOVAL	920.0	LF		
CURB AND GUTTER REPLACEMENT	920.0	LF		
APPROACH APRON	14.0	SY		

PROJECT TOTAL: _____

Bidder is aware quantities may be adjusted to accommodate changes in scope of work.

The Bidder is aware that Owner has the right to select any combination of projects or may reject all projects.

Respectfully submitted by: _____

Signature: _____

Address: _____

Title: _____

City, State, Zip: _____

License Number (If Applicable)

Date: _____

(SEAL * If BID is by a Corporation)

ATTEST